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1.  INTRODUCTION 
This is a progress report on the work carried out by the Commission in the second half of 
2005 on the development of the second generation Schengen Information System (SIS II). It 
also sets out the timetable for future activities. 
It  is  the  seventh  report  presented  by  the  Commission  to  the  Council  and  the  European 
Parliament in accordance with Article 6 of Regulation (EC) No 2424/2001 of 6 December 
2001
1 on the development of the second generation Schengen Information System (SIS II)
2. 
The Council has mandated responsibility for developing SIS II to the Commission, assisted by 
the SIS II Committee
3 composed of representatives of the Member States. 
As  outlined  in  the  previous  progress  report
4,  the  nature  of  project  risks  prompted  the 
conclusion that a clear and regular reporting method in the institutional framework would 
allow the examination of how developments and risks across the entire project were being 
managed at national and central levels. In the light of this a reporting structure has been 
developed in conjunction with the Member States which is now used in the various fora at 
which the SIS II project status is reported. This format is reflected in this current report. 
2.  PROJECT STATUS 
2.1.  Progress during the period under review 
The SIS II Project is divided into three phases. Phase 1 (Detailed Design) will deliver all the 
documents necessary to fully describe the SIS II from a technical perspective. The system will 
be developed and deployed during phase 2 (Development). Finally, during phase 3 (Migration 
and Integration) Member States will connect their national systems to the new SIS II central 
database. The project was in phase 1 during the current reporting period. 
2.1.1.  Development of Central System 
The target is to have the central system developed and tested by end of October 2006. From 
that point onwards the central system becomes available for testing with the national systems. 
The contractor was expected to produce the following set of deliverables which define the 
system to be developed during phase 1 of the project. 
•  Interface Control Document (ICD). The ICD describes how Member States can connect to 
and use the SIS II. The ICD was being finalised during the reporting period. 
                                                 
1  OJ L 328, 13 December 2001. 
2  For the first report see the Commission staff working paper of 18 February 2003 on the development of 
the second generation Schengen Information System (SIS II), SEC (2003) 206. The second report is 
included in the Commission’s Communication of 13 December 2003, COM (2003) 771 final. 
3  Article 2 of Decision 2001/886/JHA and Article 2 of Regulation No 2424/2001. 
4 Commission Staff Working Paper on the development of the second generation Schengen Information System 
(SIS II), Progress Report June 2005 – SEC (2005) 1493. EN  - 4 -    EN 
•  Detailed specifications (DTS). This document contains the technical specifications which 
describe  how  the  system  is  to  be  built  and  tested,  and  how  Member  States  will 
communicate with the central system. The Member States’ parts of the DTS was being 
finalised during the reporting. 
•  Both the ICD and Member States’ parts of the DTS are fundamental design documents for 
the  development  of  the  national  and  central  systems  and,  as  such,  presented  no  little 
challenge  in  their  development.  During  the  period  under  report  the  ICD  and  Member 
States’ parts of the DTS were worked on intensively by Commission services, the main 
development contractor and the quality assurance contractor. Within the SIS II Committee 
framework, the Member States were also closely involved in reviewing the deliverables, 
including in a three-day review workshop in November. It is intended that the documents 
will  remain  “living  documents”  to  the  extent  needed  to  accommodate  the  operational 
evolution of the system and that this status will be accompanied by a corresponding change 
management  procedure  to  allow  for  specific  amendments.  The  change  management 
procedure, to be agreed between Commission services and the Member States, will set out 
the detail of a formal procedure to be followed in order to make changes to the content of 
the ICD and DTS, for example, to take account of additional functionalities that may be 
required in the future. It was not possible to finalise these deliverables during the period 
under report as Commission services were of the view that they had not been elaborated to 
an acceptable standard by the main development contractor. It was expected to finalise 
these deliverables early in 2006. 
•  Security deliverables. The three security deliverables (Protection Profile, Security Plan and 
Risk  Analysis)  were  developed  very  carefully  in  the  period  under  report  and  a 
comprehensive  set  of  security  measures  has  been  produced.  The  documents  had  been 
finalised and were in the contractual acceptance process at the end of the period under 
report. It was intended to progress them in the comitology framework early in 2006. 
2.1.2.  Site Preparations 
The SIS II will have its operational Central Unit (CU) located in Strasbourg, France and the 
Business Continuity Unit (BCU) will be located near Salzburg, Austria, pending a decision 
being taken on the future management and financing modalities of the SIS II. During the 
period  under  report  Commission  services  had  been  in  discussions  with  the  French  and 
Austrian authorities with a view to arrangements needed to facilitate the use of the sites. 
The arrangements with France and Austria for the two sites had almost been finalised at the 
end of the reporting period. 
There were no significant outstanding issues with the Salzburg site and it was expected to 
finalise arrangements early in 2006 so that installation work could begin shortly thereafter. 
There  remained  three  significant  outstanding  technical  difficulties  related  to  the  physical 
conditions at the Strasbourg site (namely, the capacity of the existing air conditioning system, 
the sufficiency of the power supply to the site and the communications network cabling). The 
true  extent  of  these  deficiencies  only  became  apparent  at  a  late  point  in  the  process. 
Modifications to cater for the SIS II (and VIS) installations would require significant work to 
be carried out on site. Commission services and the French authorities were working closely 
together to resolve the outstanding issues and it was expected to reach a satisfactory outcome 
early in 2006.  EN  - 5 -    EN 
2.1.3.  Network 
The  scope  of  the  SIS  II  project  includes  the  provision  of  a  wide  area  communications 
network, meeting the requirements of availability, security, geographical coverage and level 
of service, to allow the national and central systems to communicate. It was aimed to have the 
contract for network services concluded by the end of the period under report in order to have 
the network available for testing to begin in April 2006. 
During the reporting period the network requirements were identified and elaborated. A call 
for tender for the network services was issued in accordance with the global schedule with the 
aim  of  having  the  contract  for  services  concluded  at  the  beginning  of  2006.  Difficulties 
presented themselves in the contract evaluation process following an award decision and the 
matter  had  to  be  revisited  by  Directorate-General  Enterprise,  the  Commission  service 
responsible. It was hoped, nonetheless, to conclude the award process and signature of the 
contract early in 2006. 
As a contingency measure Commission services elaborated an alternative “plan B” scenario to 
provide network services in order to ensure the project deadline would not be compromised. 
The plan B, developed in consultation with the Member States, was intended to be deployed 
in  the  event  that  an  excessive  or  other  unforeseen  delay  were  to  arise  in  concluding  the 
network contract. Arrangements were being put in place at the end of the reporting period to 
have the contingency arrangements available at the earliest moment should they be required. 
2.1.4.  National Planning and coordination 
The target for the SIS II project is that it will be operational by March 2007. This can only be 
achieved if the national systems are developed and connected on time. 
It is essential, therefore, to ensure that each Member State has its national system developed 
and tested by November 2006 in order to be in a position to start testing with the central 
system at that point. 
Each month a Working Group meeting for the Member States’ national project managers is 
organised by the Commission’s SIS II Team within the framework of the SIS II Committee. 
The purpose of the NPM meetings is to deal with detailed planning issues, risks and activities 
both on the central project and national project levels. 
During the reporting period Commission services developed, in consultation with the Member 
States, a new reporting mechanism to provide regular detailed updates on the status of the 
national projects with a view to having a clearer picture of their state of development. The 
Member States now provide updates on progress in their national projects on a monthly basis 
within the SIS II Committee framework. Each Member State reports progress on a set of key 
milestones for the national projects which are derived from the global project schedule. Some 
of the national project milestones depend solely on national factors and others are related to 
progress in the central project. The development of this reporting mechanism has enhanced 
the quality, consistency and usefulness of the information available. 
The state of progress of the national projects varies as between the Member States, with some 
being more advanced in their projects than others. This is to be expected given the variations 
in circumstances as between the Member States. During the reporting period good progress 
has  been  made  in  the  national  projects  when  looked  at  overall.  However,  Commission 
services’ assessment at the end of the reporting period, based on information provided by the EN  - 6 -    EN 
Member  States,  was  that  about  half  of  the  Member  States  were  on  schedule  to  meet  the 
project deadline. The other Member States could only be in a position to meet the deadline by 
taking additional measures with their national projects and, in some cases, significant efforts 
would be required. 
2.1.5.  System Acceptance 
System acceptance refers to a phase in which the central system and the Member States’ 
systems test whether the exchange of alerts functions as required. These tests do not use real 
data and are not performed in an operational environment. Once these tests are concluded, the 
migration of current SIS I+ users to the SIS II can start. 
The test plan elaborates in detail the approach and schedule for testing the compliance of the 
central system with its specifications and for ensuring that national systems and the central 
system exchange messages correctly through the interface defined in the ICD. Commission 
services  and  the  Member  States  worked  intensively  on  the  progress  and  schedule  for 
development of the test plan during the reporting period. Although not finalised by the end of 
the reporting period the Test Plan was expected to be finalised early in 2006. 
2.1.6.  Migration and Integration  
In autumn 2004 Member States experts agreed, in principle, on a four-step migration and 
integration scenario. Since then the agreed migration and integration scenario has become 
more detailed, this is because it affects the schedule of the delivery of specific software (the 
so-called  “adapter”)  required  to  perform  this  migration.  Activities  were  ongoing  with  the 
contractor and have involved experts from Member States within the framework of working 
group sessions organised by  Commission services. During the reporting period  work  was 
continued on developing the migration and integration plans. A constraining factor was the 
continuing development of the existing SIS I+ system since development of the adapter under 
the current scenario requires the existing SIS I+ system to be stable. The SIS I+ system was to 
have been “frozen” by 15 October 2005 in order to allow a stable reference point for the 
development of the adapter. However, development of the SIS I+ had continued until the end 
of the period under report. The migration and integration plans had not been finalised at the 
time of reporting. It was intended, however, that they would be finalised early in 2006. 
2.1.7.  Legal proposals 
On  31  May  2005  the  Commission  adopted  two  legal  proposals  “on  the  establishment, 
operation and use of the second-generation Schengen Information System (SIS II)”
5 
6 and a 
third intended to allow access to specific SIS II data for the authorities in the Member States 
responsible for issuing vehicle registration certificates
7. Once adopted by the Council and 
European Parliament (co-decision for two of the three proposals), these new legal texts will 
replace the applicable provisions contained in the Schengen Convention. In order to keep to 
                                                 
5  Proposal  for  a  Council  Decision  on  the  establishment,  operation  and  use  of  the  second  generation 
Schengen information system (SIS II) – COM(2005) 230 final of 31.5.2005 
6  Proposal  for  a  Regulation  of  the  European  Parliament  and  of  the  Council  on  the  establishment, 
operation and use of the second generation Schengen information system (SIS II) – COM (2005) 236 
final of 31.5.2005 
7  Proposal for a Regulation of the European Parliament and of the Council regarding access to the Second 
Generation Schengen Information System (SIS II) by the services in the Member States responsible for 
issuing vehicle registration certificates – COM (2005) 237 final of 31.5.2005 EN  - 7 -    EN 
the project deadlines, it is intended to have the legal proposals adopted by mid-2006 in order 
to allow Member States to fulfil any necessary national implementing procedures. 
Discussions  on  the  three  legal  proposals  were  conducted  during  the  period  under  report. 
Substantial progress was made towards completing a first reading of the proposals by the end 
of the reporting period. It was intended that intensive discussions would continue on the legal 
proposals with the aim of having a first reading agreement followed by adoption by mid-2006.  
2.2.  Results expected during the next reporting period (January to June 2006) 
In  accordance  with  the  global  project  schedule  during  the  coming  six  month  period,  the 
development  of  the  central  system  should  have  made  significant  progress  and  be  nearing 
completion.  In  addition,  the  site  preparations  should  be  finished  and  the  technical 
infrastructure should be installed. The contract for network services should be finalised early 
in 2006 and the required network connections should be at an advanced stage. Member States 
should  have  made  important  progress  on  their  respective  national  projects  and  be  in  the 
process of developing their national systems.  
As regards the legal proposal, it is expected that there will be a first reading agreement of the 
legal proposals by June 2006 with subsequent adoption. 
2.3.  Commission project management 
2.3.1.  Scope management 
Technical specifications and the design of SIS II are based on the current functions of SIS and 
on further functionalities set out in the Council conclusions of 5 and 6 June 2003
8, and 14 
June 2004
9. 
Further discussions on functions have continued within the framework of the Council working 
groups. Commission services have indicated repeatedly that in order to keep the deadline for 
the start of operations (March 2007), new additional functions or functionalities will have to 
be implemented after the SIS II becomes operational. However, in the event that the Council 
required additional functionalities their impact on the cost and the timescale of the SIS II 
project could be assessed by Commission services.  
During the reporting period, Commission services, at the request of the competent Council 
working group, have continued the assessment of the feasibility of the insertion of falsified 
identity documents in the SIS II and commenced a study related to the insertion of alerts on 
minors in the SIS II. 
2.3.2.  Planning and budget 
The project is currently within the original budget forecast. Budget appropriations for the SIS 
II have been secured from 2005 until the end of the project.  
                                                 
8  Conclusions adopted by the Justice and Home Affairs Council of 5 and 6 June 2003. 
9  Conclusions adopted by the General and Foreign Affairs Council of 14 June 2004. EN  - 8 -    EN 
2.3.3.  Synergy with VIS 
Synergy between the SIS II and the VIS has been achieved by having both projects combined 
in the same call for tender and sharing the same technical infrastructure. 
The Council Conclusions of 19 February 2004 on the development of the VIS stipulate that 
the technical and financial impact on the connection between the SIS II and the VIS should be 
further assessed and implemented, if justified by synergy effects. In the period under report a 
study on SIS II-VIS connectivity was finalised which investigated various technical scenarios 
for  connectivity.  The  study  concluded  that  central  connectivity  provided  a  high  level  of 
synergy at the financial and technical levels. The Council’s Article 36 Committee concluded 
in October that connectivity between the two systems should be established centrally after the 
systems become operational. 
The JHA Council of 7 March 2005 adopted conclusions in which it invited the Commission to 
present “at the latest by the end of 2005,” a proposal to make the VIS accessible to Member 
State authorities responsible for internal security. At national level, the same authorities may 
be entitled to access the SIS II and the VIS. Commission services reopened the examination 
of various technical options that could allow the reciprocal access of SIS II and VIS data, but 
keeping the storage and access of data separate. In November 2005 the Commission adopted a 
proposal for a Council Decision on access to the VIS by Member State authorities responsible 
for internal security. The proposal was presented by the Commission to the JHA Council 
Mixed Committee in December. 
2.3.4.  Risk analysis  
Risks refer to issues which may not be completely in the control of the project stakeholders 
and  which  have  the  potential  to  impact  on  the  schedule  or  outcome  of  the  project.  In 
accordance with best practice the project risks are identified, assessed and monitored on an 
ongoing basis. 
A risk analysis is performed by the main SIS II contractor and assesses the risks that the part 
of the SIS II project (development of central system and NI, provision of support and training 
services) with which the contractor is entrusted is not delivered on time or within budget or 
that  it  is  not  of  the  required  quality.  These  risks  are  constantly  being  reviewed  by  the 
Commission’s project team and the contractor, and with the Member States in the SIS II 
Committee framework. 
The Member States also monitor the risks at their national project level in a similar fashion on 
an ongoing basis. The Member States’ identify both risks which they “own”, that is issues 
which arise within the confines of their national projects, and risks which they do not “own” 
entirely, that is, issues within their national projects which may depend on progress at the 
central level. 
Commission services assess the overall risks to the project (global project risks), comprising 
the  tasks  of  the  main  contractor,  the  national  projects,  procurement  of  network  services, 
preparation of the operational sites and adoption of the legal instruments.  
During  the  reporting  period  the  following  major risks  for  the  project  were  identified:  (1) 
possible significant changes to the functionalities of the system due to amendments of the 
proposed legal instruments on SIS II impacting on the system design; (2) a risk related to the 
migration and integration of national systems, as the unavailability of one national system EN  - 9 -    EN 
would impact on the entire project; (3) the risk of the network services contract not being 
finalised in time to allow the communications infrastructure to be set up in line with the 
project schedule; (4) the risk posed to the migration and integration strategy by changes to the 
current SIS after the date of 15 October 2005 when the contractor would have already started 
the development of the adapter which is required to execute the migration plan; (5) the lack of 
“time buffers” in the planning for the development of the central part. 
2.3.5.  Communication 
Commission services report regularly on the status of the SIS II project to the Member States 
within the framework of the regular SIS II Committee meetings. 
In another process of regular reporting to the Council on progress in the SIS II project a SIS II 
status report, following the format of this document, was given orally at the SIS-SIRENE 
meeting of 10 November 2005. Subsequently, a management version of the progress report 
was presented and discussed in the Article 36 Committee meeting of 15-16 November 2005. 
The Commission then presented a status report and updated Ministers on the project status at 
the JHA Council Mixed Committee on 1 December 2005. 
2.3.6.  Project management board (PMB) 
The Project Management Board was set up in October 2002 (see third progress report)
10 and 
the Presidency of the Council is also invited to attend its meetings. During the  reporting 
period,  the  Project  Management  Board  met  six  times,  discussing  all  project  management 
issues  with  project  stakeholders  and  the  SIS  II/VIS  contractor.  It  was  decided  during  the 
period under report to include, in addition to the current Council Presidency, its immediate 
predecessor and its two successors in order to assist in ensuring continuity in the Council’s 
involvement. 
2.4.  SIS II Committee meetings 
The  Commission  is  assisted  in  the  development  of  SIS  II  by  the  SIS  Committee,  in 
accordance  with  the  management  and  regulatory  procedures  as  prescribed  in  the  Council 
Decision  and  Council  Regulation  of  6  December  2001.  The  Committee  is  comprised  of 
delegates from the 25 EU Member States, Norway and Iceland. Switzerland has participated 
in the SIS II Committee meetings since 17 November 2004. Following the signature of the 
treaty of accession of Bulgaria and Romania on 25 April 2005, these two states have been 
invited to attend the SIS II Committee meetings as observers. 
Since October 2004 the SIS II Committee has also been competent as regards VIS issues, in 
accordance with Council Decision 2004/512.  
There were seven meetings of the SIS II Committee in the period under report. 
In  addition  to  regular  SIS  II  Committee  meetings,  working  groups  composed  of  SIS  II 
Committee members or Member States’ experts are organised by Commission services to 
discuss detailed technical issues. These meetings generally focused on issues of concern to the 
                                                 
10  Commission Staff Working Paper on the development of the second generation Schengen Information 
System (SIS II) – Activity Report January – June 2004 – SEC(2004) 1129. EN  - 10 -    EN 
Member States and issues arising from specific project deliverables. There were 11 working 
group meetings held during the reporting period. 
3.  COUNCIL MEETINGS 
The  Commission  takes  part  in  the  meetings  of  the  Council  groups  responsible  for  the 
Schengen Information System. 
Commission services provide an oral report on the progress of the SIS II project at Council 
Working Group level on a monthly basis.  
Commission services also regularly inform the Article 36 Committee about the progress in the 
SIS II project. At the Article 36 Committee meeting in November 2005 Commission services 
presented a global project status report and there was a discussion on the project focusing 
mainly on the legal proposals and national project progress. Some Member States expressed a 
desire  for  the  SIS  II  to  be  a  more  functional  tool  for  police  purposes  and  there  was  a 
restatement of commitment to concluding the negotiations on the legal proposals by mid-
2006. Commitment to meeting the March 2007 deadline for the project was also expressed.  
A status report on the SIS II project was presented to the Justice and Home Affairs Council on 
1 December 2005. During the discussion some representatives emphasised the need for the 
SIS  II  to  be  at  least  as  functional  as  the  existing  system  and  there  were  restatements  of 
commitment to the March 2007 date for the SIS II to become operational, notably among the 
recently acceded Member States’ representatives.  
4.  CONCLUSIONS AND PERSPECTIVES 
The last six months of 2005 were characterised by progress towards completion of the key 
design deliverables and improved information exchange on the status of national preparations, 
issues  and  risks.  During the  next  period  the  central  project  should move  into  the  system 
development and deployment phases, provided that some critical risks do not materialise, 
which could seriously impact on the overall project schedule. EN  - 11 -    EN 
Annex 1: Timetable from January to June 2006  
Date   Description  
24 January  SIS II Committee Meeting 
24 February  SIS II Committee Meeting 
30 March  SIS II Committee Meeting 
27 April  SIS II Committee Meeting 
17 May  SIS II Committee Meeting 
29 June  SIS II Committee Meeting 
 
Date   Description  
25 January  SIS II Working Group 
22 & 23 February  SIS II Working Group 
6 March  Seminar on integration in SIS II for Bulgaria and Romania 
21 & 22 March  SIS II Working Group 
28 April  SIS II Working Group 
15 & 16 May  SIS II Working Group  
27 & 28 June  SIS II Working Group 
 